

# Monthly Task Plan

SEO for [www.industrialdevices.in](http://www.industrialdevices.in).

## 1. SEO - September foundation (Month 1)

September is the one-time technical and on-page pass, plus the tracking setup needed for monthly reports. After September, these items move to light monitoring unless a new page is added.

| Task                            | When                                       | Deliverable                                                                                                                                                             |
|---------------------------------|--------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Technical SEO audit             | September (one-time)                       | Crawl errors, broken links, sitemap / robots check, indexation, Core Web Vitals. Written findings in the September report.                                              |
| On-page optimisation            | September (one-time, then as pages change) | H1 / H2 cleanup, image alt text, titles, meta descriptions, and internal linking across current product and key landing pages.                                          |
| Structured data                 | September (one-time)                       | JSON-LD for Organization, Product, Breadcrumb, and FAQ where the page content supports it. Not in the original build.                                                   |
| Keyword map                     | September (one-time)                       | Target terms by product category (gas chlorination, chlorine dioxide, dosing, safety, vaporizer, accessories) plus 8-12 tracker keywords for the monthly ranking table. |
| Search Console, Analytics, Bing | September (needs IDI access)               | Verify property, submit sitemap, confirm enquiry events if Analytics is connected. Rankings / impressions / clicks cannot be reported until Search Console is shared.   |
| Google Business Profile         | September (if IDI has a listing)           | Categories, description, photos, and enquiry CTA. Skipped if no listing exists.                                                                                         |

## 2. SEO - monthly ongoing

| Task                             | Frequency                    | What is included                                                                                                                                                |
|----------------------------------|------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Keyword ranking track            | Monthly                      | The agreed tracker list. Table in the monthly report: keyword, current position, previous, change.                                                              |
| On-page for new or changed pages | As content is supplied       | Titles, metas, headings, alt text, and internal links on anything published that month.                                                                         |
| Content                          | 6 quality pieces (blogs)     | All content provided by the IDI team (blog drafts or technical inputs). Edited for search, published, and internally linked. Quality over volume.               |
| Content brief for IDI            | Monthly                      | One brief for the next article: target query, suggested H2s, questions engineers actually search. IDI team writes; agency publishes.                            |
| Off-page / citations             | Monthly                      | Industrial B2B directories and relevant citations (IndiaMART-type, industry associations, Google Business). A small set of quality listings, not a PR campaign. |
| AI / LLM visibility              | Built into content work      | FAQ blocks, clear entity language, and structured data so product pages answer real engineering questions. Included in the content work.                        |
| Monthly report                   | By the 5th of the next month | SEO report in the attached report format.                                                                                                                       |

### 3. Prerequisites (from IDI)

| Item                                    | Why                                                           | When                                      |
|-----------------------------------------|---------------------------------------------------------------|-------------------------------------------|
| Google Search Console access            | Impressions, clicks, queries, index coverage                  | This week, to start September tracking    |
| Google Analytics access                 | Traffic, top pages, enquiry / conversion events               | This week                                 |
| Google Business Profile access (if any) | Local listing and enquiry path                                | September                                 |
| Blog content for the 6 pieces           | Blog drafts or technical inputs from the plant / sales team   | By the 15th of each month                 |
| Sign-off on the keyword tracker list    | So the ranking table matches what sales actually wants to win | After the September keyword map is shared |

### 4. September 2026 - week by week

Work starts today. This is the first-month sequence so the foundation is done before monthly tracking begins.

| Week      | Focus                                                                                                                                           |
|-----------|-------------------------------------------------------------------------------------------------------------------------------------------------|
| 1-7 Sep   | Access (Search Console, Analytics, Business Profile). Full crawl. Sitemap submitted. Baseline Lighthouse on home + one product page. Form test. |
| 8-14 Sep  | Keyword map for product categories. Start on-page (titles, H1/H2, alt, internal links). JSON-LD schema on organisation and product pages.       |
| 15-21 Sep | Finish on-page pass. Google Business Profile (if listing exists). First content brief to IDI. Begin directory / citation list.                  |
| 22-30 Sep | Citations submitted. Enquiry events wired if Analytics access is in. Close Month 1 checklist. September report drafted.                         |